

Donna Dettling

From: Donna Dettling [ddettling@villageofdexter.org] on behalf of Donna Dettling
Sent: Friday, June 29, 2007 12:52 PM
To: 'rosie@cookiemomster.com'; 'jcarson@aiserv.net'; 'millpond89@comcast.net'; 'd.fisher@dexter.k12.mi.us'; 'skeough@wadetrim.com'; 'jrsemifero@yahoo.com'; 'jwseta@yahoo.com'; 'ellistell@aol.com'; 'Donald Price (E-mail)'; 'Evelynn Shirk (E-mail)'
Cc: 'Ed Lobdell (E-mail)'
Subject: 5th Well Update

Contacts: Mr. David Boyle; Mr. James Carson; Mr. Paul Cousins; Ms. Donna L. Fisher; Mr. Shawn Keough; Mr. Joe Semifaro; Mr. Jim Seta; Mr. Ray Tell

Hello All,

As indicated in my report, Tuesday the 26th the well driller was on site and started at the Shield Road location. It was quickly determined that this was not an acceptable site and the driller moved to the location behind the High School off Parker near the wooded area.

Dan Whalen of Williams and Works confirmed that this is a "pretty decent site, it looks promising", however he warned that "he never counts his chickens until they are hatched". Dan secured a water sample for the chemistry profile that will be back by the end of next week. He also said the well is not very deep 80" and he plans to make preliminary contact with Bethel Skinker at MDEQ to discuss how this may or may not be an issue for MDEQ to permit this site for a municipal well site.

It looks like the Village and the DCS Board will want to get together in July, the week of July 9th or 16th would be the soonest data will be compiled to make it a worthwhile conversation. I will need to coordinate this meeting to make sure Dan Whalen can attend and discuss his findings and recommendations.

At any rate this is really good news toward the village's efforts to improve its water supply system rating as outlined in the Water System Evaluation report dated May 15, 2007 from the DEQ and provided in the May 29, 2007 manager report.

Donna Dettling
Village Manager
8140 Main Street
Dexter, MI 48130
Ph# 734-426-8303 X11
Fax# 734-426-5614